critical:

Ability to start production using a SAM
definition as input files for any stage of
production

2 months

Support testing of functionality of
V7/d0runjob/S AMGrid as needed

Development between JIM and
dOrunjob experts to resolve how
additional production paths can
be handled in the future

Merge more than one stream
from Reco (minbias, dilepton)

AADST format

mixture or unsure

Key: items refer to SAMGridPrioritization_041307.doc
blue: production; purple: MC

Skimming in production
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